CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: CD0301 LivE OAK STREET RECONSTRUCTION

DESCRIPTION: Remove and replace existing asphalt
roadway and open ditch drainage on Live Oak from Ave. D to
Ave. E. Replace w/28 concrete pavement, enclosed storm
sewer and sidewalks.

PROJECT MANAGER:
Mike Hobbs, Assistant Director of Public Works

BUDGET SOURCE: Community Development Block Grant

BUDGET AMOUNT: $95,250 \ |

Budget Actual

1S utey

Design $14,000 :'

_—
BUDGET LINE ITEM (S): |\ AVE. E [
_—
_—

CONSULTANT (S): Epsilon Engineering , Lifmits of Live Oak

Reconstruction Project -

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

PROJECT SCHEDULE: Proposed Revised Actual
Date Date Date

Design 02/03 — 05/03

Bid 05/03 — 06/03

Construction 07/03 — 09/03

5/23/03
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